
 

VIA E-MAIL and U.S. Mail 
 
 
July 30, 2004 
 
 
Mr. Kevin Turner     Mr. Steven Faryan 
USEPA REGION 5     USEPA REGION 5 
Emergency Response Branch    Emergency Response Branch 
8588 Rt. 148      HSE-5J 
Marion, IL  62959     77 West Jackson Blvd. 
       Chicago, IL  60604-3590 

 
Clayton Project No. 15-03095.14-006 

 
Subject: ILR000128249        

LPC 1190505040 – Madison County 
 The Hartford Area Hydrocarbon Plume Site / Hartford, Illinois 
  Planned Locations for FPH Investigation Monitoring Wells 
 
 
Dear Messrs. Turner and Faryan: 
 
The April 8, 2004 CPT/ROST Investigation Report and Work Plan provided for the 
installation of a number of monitoring wells to confirm and supplement the CPT/ROST 
investigation.  The additional monitoring wells will also address data gaps identified 
concerning groundwater flow patterns and the understanding of the geology and 
hydrogeology underlying the northern portion of Hartford.  The proposed well locations 
were presented in Figure 7-1 of the April 8, 2004 Work Plan. 
 
The U.S.EPA and Illinois EPA recommended that the Work Plan be approved, subject to 
conditions on June 2, 2004.  One of the recommendations suggested that additional 
piezometers and/or small gauge well clusters or multiport wells should be installed prior 
to installing larger sized wells (i.e. 4-inch diameter wells) within the interpreted free 
phase hydrocarbon plume.  As discussed during a June 16, 2004 teleconference between 
the Hartford Working Group and the Agencies, and as further clarified in Clayton’s June 
21, 2004 letter to the Agencies, it was agreed that prior to the installation of the 
monitoring wells identified in Figure 7-1 of the CPT/ROST Investigation Report and 
Work Plan the installation of the multi-point vacuum monitoring points (identified in the 
May 6, 2004 Technical Memorandum) would be completed.  The information learned 
from the installation of the vacuum monitoring points would be evaluated to aid in the 
placement of larger sized wells within the area of free phase hydrocarbon that could 
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potentially be used for free phase hydrocarbon removal.  This information would also be 
evaluated to aid in selecting the depth for the replacement vapor control borings. 
 
Installation of the vacuum monitoring points began on July 12 and should be completed 
during the week of August 9.  While we are not ready to recommend locations for the 
placement of larger size wells within the free phase hydrocarbon plume, we are making 
some changes to the numbering of the proposed monitoring wells shown in Figure 7-1 to 
reflect the fact that the vacuum monitoring points have replaced the proposed monitoring 
wells located within the free phase hydrocarbon plume. 
 
The enclosed figure replaces Figure 7-1 from the April 8, 2004 CPT/ROST Investigation 
Report and Work Plan.  We plan to begin installation of the proposed monitoring wells 
shown on the enclosed figure after we have completed the installation of the vacuum 
monitoring points.  Barring any unexpected delays, this work should begin the week of 
August 16, 2004. 
 
Please contact me with any questions. 
 
Sincerely, 

 
Monte M. Nienkerk, P.G. 
Senior Project Manager 
Environmental Services 
 
Enclosures: Figures 1 – Planned Soil Boring / Monitoring Well Locations Map 
 
cc: Hartford Working Group 
 Robert Egan (USEPA, Region 5 – 1 copy) 
 Tom Binz (TT EMI / USEPA – 4 copies) 
 Robert Howe (TT EMI / USEPA – 1 copy) 
 Jim Moore (IEPA, Springfield – 3 copies) 
 Chris Cahnovsky (IEPA, Collinsville – 2 copies) 
 Dave Webb (Illinois DPH – 1 copy) 
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